Widen I-5 Each Direction From Salmon Creek to 1-205 '7’ Washington State

Department of Transportation

Quarterly Project Report Update For Quarter Ending June 2003

Project Title & Location
I-5/Salmon Creek to 1-205 — Vancouver

Project Description

This project will widen Interstate 5 from milepost 3.64 to milepost 7.49, from two
lanes in both directions to three lanes plus an auxiliary lane between NE 99" Street
and NE 134" Street. Two parallel bridges on I-5 over Salmon Creek and a new

Contractor structure for NE 129" Street over I-5 will be constructed to accommodate the

Hamilton Construction Company, Springfield, OR | widening.

Recent Progress

Design was completed and the contract was advertised five months ahead of schedule. Construction contract was awarded on July 3,

2003. The bid was 3.45% lower than the WSDOT’s engineers’

estimate.

Design / Construction Impacts

Groundbreaking scheduled for August 19, 2003. Stage 1 consists of planing and preleveling the median to prepare for a traffic shift to the
detour bridge and closure of the NE 129" Street bridge to demolish and construct a new structure. Stage 2 includes constructing a
temporary structure to accommodate two southbound lanes of traffic. Stage 3 includes demolishing of the existing northbound structure
and construction of the new northbound structure over Salmon Creek. When the structure is complete, both northbound and southbound
traffic will be shifted onto it. Stage 4 will consist of demolishing the detour bridge and the old southbound bridge, and construction of the
new southbound structure. Stage 5 will consist of final paving and striping of the new roadway.

Environmental Impacts / Compliance

A cantilever retaining wall will be constructed to avoid
impacting Tenny Creek. Three noise barriers will be built to
address increased noise levels. All storm water runoff from
the project will be collected and detained in a stormwater pond
prior to release to Tenny Creek.

Impacts to Traffic

Northeast 129" Street will be closed beginning January 2004 for
approximately five months. |-5 will maintain two lanes of traffic for both
northbound and southbound directions throughout construction.

Project Milestones Scheduled Attained Milestone Outlook
Contract Advertised Oct 03 May 03 Completed 5 months in advance of schedule.
Contract Awarded Dec 03 Jul 03 Completed 5 months in advance of schedule.
Groundbreaking Jan 04 Aug 03 Completed 5 months in advance of schedule.
Open to Traffic Spring 07 No issues at this time.
Project Cost Summary: Dollars in | Percent Actual vs. Planned Expenditures
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The current expectation is that Jun ‘ Sep ‘ Dec | Mar ‘ Jun ‘ Sep ‘ Dec | Mar ‘ Jun ‘ Sep ‘ Dec | Mar ‘ Jun ‘ Sep ‘ Dec
the project cost at completion
will be within the total project 2003 2004 2005 2006
cost noted above.

For more information, go to http://www.wsdot.wa.gov/projects/

Don Owings, WSDOT Area Engineer @ (360) 905-1500
Or E-mail: swi-5widening@wsdot.wa.gov
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